

FY18 NOFA Timeline

Week of:	Project Applications	Rating/Ranking	Collaborative Application
June 18 – June 22	NOFA released	NOFA released	NOFA Released
June 25 – June 29		PEM Committee: Continue discussion of TPCB priorities and incorporation into the rating/ranking process. Highlight changes or important information from the NOFA Review NOFA process feedback collected last year. Plan approach to NOFA responsibilities.	CA: Begins developing timeline w/ CoS Committee & PEM Committee & G&P Committee. Community Presentation June 29, 2018 at 10am.
July 2- July 6	Grant recipients should confirm SAM, DUNS, and Sage HMIS readiness in preparation for application submission.	CoS Committee: Consider timeline. Begins recommendations to Board for new projects/Bonus projects/Tier 1. Begin discussing Threshold Score checklists (eligibility & project quality) PEM Committee: Begins preparing rating tool, process document, ranking panel recommendations, project orientation, timeline.	CA: Publicly announces invitation of new applications.
July 9- July 13		PEM Committee: Continue working on rating tool, process document, project orientation, timeline makes recommendations to TPCB Board.	CA: Creates RFP for bonus and reallocation projects.
July 16- July 20		PEM Committee: Prepares applicant training materials. PEM Committee: Reviews, edits, and approves rating tool, process document, timeline, and RFP for Transition, Consolidation, bonus and reallocation projects. Board: Approves PEM Process Document, timeline, and rating tool.	G&P NOFA Consolidated Application Meeting: Anyone may attend. CA: Provides proposed RFP for bonus and reallocation projects to PEM for review and revision.

APPROVED July 17, 2018

<p>July 23 – July 27</p>	<p>Reallocation Notices due to Collaborative Applicant by 5PM on July 20, 2018.</p>	<p>Board: Approves RFP’s for reallocation and bonus projects.</p>	<p>G&P NOFA Consolidated Application Meeting: Anyone may attend.</p> <p>PEM Committee: Continues to identify and solicit potential ranking panel members and informs Board.</p> <p>PEM Committee & CA: Hosts applicant training session.</p>
<p>July 30 – Aug. 3</p>			<p>G&P NOFA Consolidated Application Meeting: Anyone may attend.</p> <p>PEM Committee : continues to identify and solicit potential ranking panel members and informs Board.</p> <p>CA: New project RFPs and applications released July 30.</p>
<p>Aug. 6 – Aug. 10</p>		<p>Board: Ranking panel membership finalized.</p>	<p>G&P NOFA Consolidated Application Meeting: Anyone may attend.</p>
<p>Aug. 13 – Aug. 17</p>	<p>Project Applications are due before midnight by 11:59:59PM on August 16, 2018 to ESNAPS.</p>		<p>G&P NOFA Consolidated Application Meeting: Anyone may attend.</p>
<p>Aug. 20 – Aug. 24</p>	<p>HUD due date: August 19.</p>	<p>COS: Conducts threshold review of new or renewal projects submitted by the Collaborative Applicant.</p> <p>Ranking Panel: Reviews applications.</p>	<p>CA: Train the ranking panel and provide project packets for their review on or before August 23.</p> <p>CA: Provides feedback to applications needing corrections to avoid issues/conditions.</p> <p>CoS Committee: Conducts threshold review of new and renewal projects.</p> <p>G&P NOFA Consolidated Application Meeting: Anyone may attend.</p>

APPROVED July 17, 2018

<p>Aug. 27 – Aug. 31</p>		<p>Ranking Panel: Reviews applications.</p>	<p>G&P NOFA Consolidated Application Meeting: Anyone may attend.</p>
<p>Sept. 3 – Sept. 7</p>	<p>Submit appeals to ranking evaluation (if eligible) by 12PM on September 7.</p>	<p>Ranking Panel: Reviews applications, provides funding recommendations to the CA by 12PM on September 3.</p>	<p>CA: Finalize the rating of CoC projects for board review. Distributes ranking panel recommendations and instructions for appeals to project applicants by 12PM on September 4.</p> <p>CA: Reviews appeals for eligibility and forwards to Board of Directors by 5pm on September 7.</p>
<p>Sept. 10 – Sept. 14</p>		<p>BOARD: Special Board meeting September 11, 2018 to approve rating and ranking, and consolidated application</p>	
<p>Sept. 17 – Sept. 21</p>	<p>NOFA Due September 18th</p>	<p>NOFA Due September 18th</p>	<p>CA: Submit the consolidated Application, submit the ranked projects, and all attachments September 17.</p> <p>NOFA Due September 18th</p>